







# PEET

## PEET Victoria | Project Title Updates

Project	Stage	Current Status	Valuation Access	Expected Title Month
	10	TITLED	Yes*	Aug 2020
	9	TITLED	Yes*	May 2019
	8	TITLED	Yes*	June 2019
	29	TITLED	Yes*	December 2018
	30	TITLED	Yes*	December 2018
	31	TITLED	Yes*	May 2020
	11	TITLED	Yes*	June 2020
	13	TITLED	Yes*	October 2019
	15	TITLED	Yes*	April 2020
	16	On Schedule	No	May 2021
	16B	On Schedule	No	November 2021
	7	TITLED	Yes*	March 2020
	8	TITLED	Yes*	March 2020
	9	TITLED	Yes*	September 2020
	10	On Schedule	No	May 2021
	6	TITLED	Yes*	June 2020
	7	On Schedule	No	April 2021

Last updated: 11/11/2020

**Disclaimer:** The timeframes quoted are our best estimates based on the information currently available and are subject to factors beyond Peet's control.

**\*NOTE:** Please be aware that other stages in the estate may still be under construction and an appointment will be required for site access. Call us on (03) 9868 5900 for more information. Soil testing cannot happen until settlement.

