

## PEET Victoria | Project Title Updates

| Project                     | Stage | Current Status | Valuation Access | Expected Title Month |
|-----------------------------|-------|----------------|------------------|----------------------|
| acacla<br>BOTANIC RIDGE     | 9     | PC             | Yes*             | June 2019            |
|                             | 8     | PC             | Yes*             | June 2019            |
| aston                       | 30    | TITLED         | Yes*             | December 2018        |
| CORNER<br>STONE<br>WERRIBEE | 14    | PC             | Yes*             | May 2019             |
|                             | 13    | On Schedule    | No               | June 2019            |
|                             | 15    | On Schedule    | No               | November 2019        |
| newhoven                    | 6     | TITLED         | Yes*             | March 2019           |
|                             | 8     | On Schedule    | No               | April 2020           |
| SUMMER HILL                 | 5     | TITLED         | Yes*             | November 2018        |

Last updated: 16/05/2019

