

Project	Stage	Current Status	Valuation Access	Expected Titled Month
CORNER STONE WERRIBEE	22	On Schedule	Yes	Titled
newhaven At MARKET	26	On Schedule	Yes	Titled
	23	On Schedule	Yes	May 25 – Jun 25
	27	On Schedule	Yes	Mar 26 – May 26
ellery	9	On Schedule	Yes	Titled
	10	On Schedule	Yes	Titled
	15	On Schedule	Yes	Feb 26 – Apr 26

Last Updated: 28/04/2025

Disclaimer: The timeframes quoted are estimates based on the information currently available and are subject to factors beyond Peet's control.

*NOTE: Please be aware that other stages in the Estate may still be under construction and an appointment will be required for site access. Call us on (03) 9868 5900 for more information. Soil testing cannot occur until settlement.

